BAY AREA i)

TOLL AUTHORITY |

Regional Measure 1
Toll Bridge Projects

Project
Monitoring
Program

DECEMBER 2001 PROGRESS REPORT

e

Metropolitan Transportation
Commission

Bay Area Toll Authority

Released January 2002




Bay Area Toll Authority/Metropolitan Transportation Commission

Commission Roster

Sharon J. Brown, MTC Chair
Cities of Contra Costa County

Steve Kinsey, MTC Vice Chair
Marin County and Cities

Tom Ammiano

City and County of San Francisco
Ralph J. Appezzato

Cities of Alameda County

Keith Axtell

U.S. Department of Housing and
Urban Development

James T. Beall Jr.
Santa Clara County

Mark DeSaulnier
Contra Costa County

Bill Dodd
Napa County and Cities

Dorene M. Giacopini
U.S. Department of Transportation

Scott Haggerty
Alameda County

Randell H. lwasaki
State Business, Transportation
and Housing Agency

Barbara Kaufman
San Francisco Bay Conservation
and Development Commission

Sue Lempert
Cities of San Mateo County

John McLemore
Cities of Santa Clara County

Michael Nevin
San Mateo County

Jon Rubin
San Francisco Mayor’s Appointee

James P Spering
Solano County and Cities

Pamela Torliatt

Association of Bay Area Governments

Sharon Wright
Sonoma County and Cities

Management Staff
Executive Director
Steve Heminger

Deputy Director, Operations
Ann Flemer

Deputy Director, Policy
Therese McMillan

General Counsel
Francis Chin

Manager of Finance
Brian Mayhew

Manager of Bridge
and Highway Operations
Rod McMillan

For additional information, please contact:

Peter Lee, Program Manager, RM-1
(510) 817-3206
plee@mtc.ca.gov



BAY AREA
TOLL AUTHORITY

Regional Measure 1
Toll Bridge Projects

Project
Monitoring
Program

DECEMBER 2001 PROGRESS REPORT

> Prepared for
Metropolitan Transportation
Commission

Bay Area Toll Authority

Joseph P. Bort MetroCenter
101 Eighth Street
Oakland, California 94607
Tel: 510-464-7700
TDD/TTY: 510-4464-7769
Fax: 510-464-7848
E-mail: info@mtc.ca.gov
Web: www.mtc.ca.gov

Prepared by
Bechtel Infrastructure Corporation




The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program. The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.



BAY AREA TOLL AUTHORITY

TABLE OF CONTENTS

Regional Measure 1 Toll Bridge Program . . .. ...t e e e e 1

Executive Summary - Status of Regional Measure 1 Projects, and Key Issues and Developments

NOFhern Bridge GrOUD . . . . oottt e e e e e e e e e e e e e 2
SOUtherN Bridge GrOUP . . . . oo ottt et e e e e e e e e e 4
COSt SEALUS SUMMIAIY . . o e e e s et et e e e e e e e e e e e e e e e e e e e e 6
Schedule StatUS SUMIMIETY . . . ..ot e e e e e e e e 7

Northern Bridge Group

New BeniciaMartinez Bridge . . . .. ..ot 8
Carquinez Bridge Replacement . . . ... ... o e 10
Richmond-San Rafael Bridge Rehabilitation. . ........... ... . . . . 12

Southern Bridge Group

San Mateo-Hayward Bridge Widening . . . ... ...t 14

[-880/SR-92 Interchange IMprovement . . .. .. ...t e 16

Dumbarton Bridge West Approach Projects . . .. ... oo 18
Appendices

Appendix A: List of Project Budget Adjustments . . ... ... ... A-1

Appendix B: List of Approved Contract Change Orders (CCOS) . .. ..o oo i i i B-1

Appendix C: Project Cost Summary Details. . .. ... ..o C-1

01038/Dec .



BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROJECTS

37

New Benicia-Martinez

Carquinez Bridge 2! — Bridge
Replacement .
)

Benicia-Martinez

\\ Bridge Widening
Richmond-San Rafael Bridge (Completed)
Rehabilitation Projects 4 Yy

N
242

’

{

\ ' 4 Richmond Parkway

Construction

(Completed)
13

24
< > = —— West Grand Avenue '
‘: F Connector Construction

Oakland
International
Airport

1

SR 92/1-880 Interchange
Improvements

San Mateo-Hayward
Bridge Widening

84

San Francisco
International
Airport

A

ms Dumbarton Bridge: Improvements
0 2 4 &5 8 10 82 to Western Approaches

5 B N s s

5

0 2 4 6 8 10

kilometers

35

01038/Dec




Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck replacement
5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; included in cost and schedule status summaries and Appendix C for
reference)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)

2. Widening of the existing San Mateo-Hayward Bridge and approach to six lanes

Improvement of the Interstate 880/State Route 92 interchange

4. Improvements to the western approaches to the Dumbarton Bridge
m  US 101/University Avenue interchange reconstruction (non-Caltrans project; completed, included in cost and

schedule status summaries and Appendix C for reference)

m  State Route 84 (Bayfront Expressway) widening.

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance, as measured against approved budget and
schedule milestones. The report provides comprehensive project status information on the Regional Measure 1 Toll
Bridge Improvement Projects at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 01038/Dec



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m Based on the low bid, the scheduled completion of the main span contract has advanced to September 2004. The
forecast open to traffic date of the project is now December 2004.

m The main span contract was awarded on October 25, 2001. The contractor is continuing with clearing and
grubbing operations and has commenced work on the temporary trestle.

m Bids were opened for the 1-680/1-780 Interchange contract on November 14, 2001. The low bidder was $7 million
less than the engineer’s estimate. The contract is scheduled to be awarded late December 2001 or early
January 2002.

m Bids were opened for the toll plaza contract on December 4, 2001. Due to the omission of legal bid docu-
mentation by the three low bidders, the project will need to be re-advertised. This is currently scheduled
for December 31, 2001, with a scheduled bid opening in mid February, 2002.

m Construction work on the south approach grading contract is complete.

m The project budget was increased by BATA in December to account for higher than anticipated project support
needs.

m Construction of the new bridge is proceeding with multiple operations at the north and south anchorages and the
north and south towers. Installation of anchor frames and placement of base concrete is complete at the north and
south anchorages. Concrete pours are underway at both legs of the north and south towers. The current forecast
open-to-traffic date of the new bridge is October 2003.

m On the south approach and interchange contract, trench drain installation and concrete paving on the roadway;,
and concrete work on the columns and abutment for the new viaduct structure are in progress. The Cummings
Interchange is forecast to open in late December, weather permitting.

m On the maintenance facility contract, installation of electrical, plumbing, HVAC and drywall work is in progress
for the vehicle and main buildings.

m Steel encasement of the pier piles is in progress. Spot blasting, cleaning, and concrete coring is underway on the
substructure. Stringer restrainers and structural steel work is underway on the superstructure.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m Construction on the bridge widening contract is ongoing with concurrent pile driving, bent cap installation, and
bridge deck pours. 13,228 feet of the bridge deck (out of 24,837 feet total) has been placed to date. The bridge
deck is proceeding at approximately 290 feet per week. Caltrans is negotiating the final cost of a significant
change order related to design modifications to the girders on the contract. Caltrans has settled with the supplier
on the girder claim and is negotiating with the contractor on the remainder of the claim.

m The eastern approach road widening contract has been accepted by Caltrans and is open to traffic.

m All piles have been driven on the mini-toll plaza contract. Pile cap, footing and column concrete operations are in
progress. The first slab pour occured in early December.

m The pedestrian overcrossing contract was awarded in December 2001. Work is scheduled to start at the end of
December.

m The project budget was increased by BATA in December to account for additional project support and
construction needs.

m Caltrans is incorporating final comments from FHWA and plans to issue the Supplement to the Draft
Environmental Impact Statement/Report (SDEIS/R) by the end of January. A public hearing for the project is
tentatively scheduled for February 2002.

m Caltrans continues to perform preliminary engineering in an effort to maintain the project schedule.

m Based on a preliminary revised estimate for the project, Caltrans is estimating that the project cost will exceed the
current budget. As a result, a "yellow" cost status code is indicated in the PMP report. Bechtel is reviewing this
estimate for reasonableness and will report its findings to the Authority when complete.

m Advertisement of the project is currently anticipated for January 2002.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Dec 2001) (Dec 2001) (7/98 - 10/01)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 652.8 56.2
Carquinez Bridge Replacement 433.2 479.8 479.8 216.4
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 0.7

> Deck Replacement 53.4 53.4 53.4 0.0
Richmond Parkway (Non-Caltrans)1 59 59 5.9 2.4
SUBTOTAL - NBG 1,123.9 1,227.2 1,227.2 275.8
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 120.7

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 5.4
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 33.8 33.8 3.7
SUBTOTAL - SBG 365.6 389.5 389.5 133.5
GRAND TOTAL 1,489.5 1,616.8 1,616.8 409.3

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
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BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Dec 2001) (Dec 2001)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Dec 04
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation! Dec 04 Sep 04 Sep 04
> Deck Replacement! Sep 06 Sep 06 Sep 06
Richmond Parkway (Non-Caltrans)? Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Dec 02 Dec 02
> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06
Dumbarton Bridge West Approach Projects
» US-101/ University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Apr 04 Apr 04

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to
traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges o o1 02 03 04 08

kilometers

" Martinez

Pacheco Blvd.

Project Photos

I L
RIS

AL

T
i |+ T

North Anchorage Martinez Temporary Trestle

Current Activities:

On the main span contract, the contractor has mobilized and submitted a SWPPP plan and baseline schedule.
Clearing and grubbing activities on the Martinez and Benicia sides are in progress. Work has commenced on the
Martinez access road. Concrete placement and installation of the temporary trestles is underway.

Bids were opened for the 1-680/1-780 Interchange contract on November 14, 2001. The low bid was $7 million
less than the engineer’s estimate. The contract is scheduled to be awarded in late December 2001 or early
January 2002.

Bids were opened on the toll plaza contract on December 4, 2001. The contract will be rebid due to omission of
legal bid documetation by the original bidders. The new bid opening is scheduled for mid February, 2002.

The 1-680/1-780, toll plaza, and Marina Vista contract schedules are being reviewed for potential construction
conflicts due to work being performed during the same time period as the main span.

On the south approach/grading contract, construction completion was achieved in October 2001.
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NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec2001) (Dec2001) Variance (7/98 -10/01) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.2
New Bridge 247.3 306.7 306.7 0.0 0.0
Toll Plaza and Administration Building 22.8 29.7 29.7 0.0 0.0
1-680/Marina Vista Interchange 432 51.3 51.3 0.0 0.0
1-680/1-780 Interchange 80.8 62.7 54.9 -7.8 0.0
Other Budgeted Capital 28.1 30.0 30.0 0.0 0.8
Capital Outlay Support 78.2 99.0 99.0 0.0 38.8 A
Capital ROW 21.1 14.4 14.4 0.0 10.4
Other Non-BATA Funding 0.0 31.0 31.0 0.0
Project (BATA) Contingency 58.4 20.8 28.7 7.8
Project Total (a) 586.0 652.8 652.8 0.0 56.2
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2001) (Dec 2001) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 Sep 04 0
Toll Plaza and Administration Building Feb 03 Apr 04 Apr 04 0 B
1-680/Marina Vista Interchange Dec 03 Nov 04 Nov 04 0
1-680/1-780 Interchange Dec 03 Dec 04 Dec 04 0
South Approach Mar 01 Oct 01 Oct 01 0
Modify Existing Bridge Jul 05 Jul 05 Jul 05 0
Project
New Facility Open to Traffic Jan 04 Dec 04 Dec 04 0
NOTES ACTION
A. BATA has increased the support budget for the project by $22.3 million. None.
B. Construction completion of the Toll Plaza may be delayed due to the re-bidding Caltrans is analyzing options to accelerate the
process. construction schedule and maintain the April
2004 completion date.
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CARQUINEZ BRIDGE REPLACEMENT
The existing Carquinez Bridge carries Interstate 80 traffic

between the cities of Vallejo and Crockett on two separate A Vulleio
bridges: the 1927 bridge for westbound traffic and the N Existing 1958 Span
1958 bridge for eastbound traffic. While the 1958 bridge M e o (to be retrofited)

is being strengthened under Caltrans' seismic retrofit &
program, the 1927 bridge has been identified as being I
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

4

Existing 1927 Span
(to be replaced)

Amiralk/Capiols

Crockett

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m  Anew bicycle/pedestrian lane on the
new bridge

Project Photos

North Tower South Tower

Current Activities:

=« On the main span and north approach contract, construction continues on several areas. Anchor frame installation
and base concrete placement has been completed at the north and south anchorages. Concrete is being placed at
both the west and east pedestal legs of the north and south towers. On the north tower, the lower strut to support
the bridge deck is poured, and new fender piles have been installed.

= On the south approach and interchange contract, pavement grinding, concrete paving, retaining wall installation,
and trench drain installation continues along westbound 1-80. Concrete work on the columns and abutment of the
new viaduct structure is in progress. Work on the Cummings Skyway westbound on/off ramp continues with
forecasted opening by late December 2001, weather permitting.

= On the maintenance facility contract, installation of roofing is complete. Electrical, plumbing, HVAC and drywall
work continues in the vehicle building and locker room area of the main building. Concreting of sidewalks and
perimeter grading continues at the main building.

m 01038/Dec



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current  Current Expended
COST STATUS Budget Budget  Forecast to Date
($ Million) (June 2000) (Dec2001) (Dec2001) Variance (7/98 -10/01) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 243.1 2431 0.0 134.1
South Approach and Interchange 116.0 739 739 0.0 14.8
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 4.6
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 13.6 13.6 0.0 5.2
Capital Outlay Support 437 96.8 96.8 0.0 48.9
Capital ROW 9.6 11.1 11.1 0.0 8.9
Project (BATA) Contingency 16.5 17.1 17.1 0.0
Project Total (a) 4332 479.8 479.8 0.0 216.4
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2001)  (Dec 2001) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange Oct 04 Jul 03 Jul 03 0
Maintenance Facility Mar 02 Jun 02 Jun 02 0
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION

None for this report.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and
the ship collision protection fender system at various
bridge piers. This rehabilitation work is being
combined with a seismic retrofit project.

m The second project is to replace the existing concrete
deck on the bridge. The cast-in-place concrete riding
surface (deck) has been worn down over time due to

Project Photos

Steel Encasement of Piers

Current Activities:

Ri(-:hmond-San Rafael Bridge Pier Work

traffic and exposure to the marine environment. This
project will follow the completion of the trestle and
fender rehabilitation project to avoid possible
construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Replacement

= Work is progressing with dredging, installation of micro-piles, and steel retrofit encasement of the pier piles. On
the substructure, spot blasting, cleaning, and concrete coring for the steel bents continues. On the superstructure,
exterior stringer restrainers and structural steel work continues.
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BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec2001) (Dec2001) Variance (7/98 -10/01) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 5.4 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 454 354 354 0.0 0.7
Deck Replacement
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Other Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 114 114 114 0.0

Subtotal 534 53.4 53.4 0.0 0.0

Project Total (a) 98.9 88.8 88.8 0.0 0.7

(@) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (Dec 2001) (Dec 2001) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Sep 04
Deck Replacement Sep 06 Sep 06 Sep 06 0
Project
New Facility Open to Traffic A
NOTES ACTION
A. The existing facility remains open to traffic during all phases of construction. None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

Construction of a new pedestrian/bicycle
overcrossing of State Route 92

Project Construction Progress and Photos

%

100 ~

80

60.8 60.8

57.4 574

60 53.3
40 +

20

0~
Piles

Bent Caps Girders  Deck Panels
(ea.)

Pavement
(ea.) (ea.) (ea.) If

Construction Progress — Percent Complete

Current Activities:
The bridge widening contract is ongoing with concurrent pile driving, bent cap installation, and bridge deck
pours. 13,228 feet of paved bridge deck (of 24,837 feet total) is in place. The current schedule has at least one
frame (290 feet) poured per week. Cast in place concrete barrier rail is being continuously installed on the new

bridge.

m Expansion of the existing toll plaza
m Improvements to the Hayward Shoreline Interpretive
Center
m Also, as an associated project, improvements will be
made to the Bay Trail between the San Mateo-
Hayward and Dumbarton Bridges in the East Bay.
\
A )
N San Mateo/Hayward Bridge
: Widening
e (three westbound lanes added 3
li_% to trestle portion)
s m—

Eastern Approach Widening

(to accommodate additional
bridge lanes)

Completed Roadway Widening - Looking West

The road widening contract was completed in October 2001 and is open to traffic.

The mini-toll plaza contract baseline schedule has been accepted by Caltrans and returned to the contractor. All
114 piles have been driven. Pile caps and footings have been poured and reinforcing steel installation for the

columns is underway.

The pedestrian overcrossing bids were opened on October 30, 2001. The low bid was within the budget for the
contract. Caltrans awarded the contract on December 7, 2001. Construction is scheduled to start in late December

2001.
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BAY AREA TOLL AUTHORITY

SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec 2001) (Dec2001) Variance (7/98 -10/01) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 139.0 139.0 0.0 75.9 A
Widen Roadway 29.2 26.0 26.0 0.0 25.0
Construct Mini Toll Plaza 44 6.3 6.3 0.0 0.4
Other Budgeted Capital 89 8.0 8.0 0.0 0.0
Capital Outlay Support 15.5 31.6 31.6 0.0 18.9 B
Capital ROW 15 14 14 0.0 0.5
Project (BATA) Contingency 19.3 51 5.1 0.0
Subtotal 203.6 217.5 2175 0.0 120.7
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 01 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 217.8 217.8 0.0 120.7
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2001) (Dec 2001) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 May 03 May 03 C
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02
Widen Eastern Approach Nov 02 Sep 01 Sep 01
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Dec 02 Dec 02 0
NOTES ACTION

A. Caltrans has settled several change orders on the project due to design changes

made to the contract and to the addition of voice capable call boxes.

BATA has amended the project budget.

B. The capital outlay support cost budget was underestimated by approximately

$15.7 million.

BATA has amended the project budget

C. The contract completion date has been adjusted to match the contract acceptance

date instead of the open-to-traffic date. Additional clean-up work to modify the
existing bridge is scheduled for completion in May 2003.
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1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its 1-880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under

consideration and are being assessed as part of the = 1 Hayward \
{ s —

environmental process.

Project Photos

Existing interchange; looking west Alternative H interchange; looking west

Current Activities:
= There are no current construction activities.

« Caltrans has received and is incorporating final comments on the Supplement to the Draft Environmental Impact
Statement Report (SDEIS/R) from the Federal Highway Administration (FHWA). Caltrans will release the SDEIS/R
by the end of January pending final review and approval by the FHWA. A public hearing is tentatively scheduled
for February 2002.

= The project completion date has remained unchanged due to continuing design work by Caltrans.
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1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec2001) (Dec2001) Variance (7/98 -10/01) Notes
1-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 70.3 70.3 0.0 0.0 A
Capital Outlay Support 20.8 20.8 20.8 0.0 5.4 A
Capital ROW 8.0 8.0 8.0 0.0 0.0 A
Other Non-BATA Funding 0.0 10.0 10.0 0.0 0.0
Project (BATA) Contingency 251 251 251 0.0 0.0
Project Total (a) 124.2 134.2 134.2 0.0 5.4
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2001) (Dec 2001) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Dec 06 Dec 06 Dec 06 0
NOTES ACTION

A. Apreliminary revised Caltrans estimate for the project is higher than the

Bechtel is reviewing this estimate
current budget.

and will report its findings to the
Authority when completed.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge. Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding:

m The first project, sponsored by the City of East Palo Bayfront Expressway
Alto, modifies the U.S. Route 101/University Avenue Widening
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to Men|o P(Il'k

University Avenue and the Dumbarton Bridge.

85
. . Vo,
m The second project, sponsored by Caltrans, widens pressuay

the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from ) U.S. 101/University Ave.
University Avenue to Marsh Road will be widened % ' Interchange

from four to six lanes. :

Project Photos

Bayfront Expressway (SR-84) — existing conditions; looking northwest Bayfront Expressway looking North from Willow Road

Current Activities:
= The project will be ready to list in December 2001. Advertisement of the project is currently scheduled for
January 2002.

=« The work will be performed under two contracts: one for widening the road; one for mitigation required by
the USACE.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Dec 2001) (Dec2001) Variance (7/98 -10/01) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 24.8 26.7 26.7 0.0 0.0
Capital Outlay Support 44 47 47 0.0 3.7
Capital ROW 1.3 0.1 0.1 0.0 0.0
Project (BATA) Contingency 3.3 2.4 24 0.0
Subtotal 33.8 33.8 33.8 0.0 3.7
Project Total (a) 37.6 37.6 37.6 0.0 74
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Dec 2001) (Dec 2001) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0
Bayfront Expressway (SR84) Widening Mar 03 Apr 04 Apr 04 0
Project
New Facility Open to Traffic Mar 03 Apr 04 Apr 04 0
NOTES ACTION

None for this report
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current budgets for allocated capital outlay have been adjusted by BATA to reflect current
Caltrans construction contract allotments.

11/2000 Current budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects have
been revised to reflect new funding from Non-BATA sources per agreements with
Caltrans and a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current budget for the Benicia-Martinez bridge was revised to reflect allocations by BATA.
03/2001 Current budget for the Carquinez Bridge was revised by BATA.
10/2001 Current budget for the Benicia-Martinez Bridge was revised by BATA.
12/2001 Current Budget for the Benicia-Martinez and San Mateo-Hayward Bridges was
revised by BATA.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2001
BENECIA-MARTINEZ BRIDGE

Impacts

Bridge/ Ccco L Funding Cost
Contract Number! CCO Description Source? | ($1000's) | Schedule

South Approach Contract is complete.
04-006094

Main Span No approved contract change orders
04-006034 for December 2001.

Subtotal

1-680/1-780 Award pending.
Interchange
04-006064

Subtotal

Totals for
December 20013

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2001
BENECIA-MARTINEZ BRIDGE

Project Monitoring Program

BAY AREA TOLL AUTHORITY

Bridge/
Contract

CCO
Numberl

CCO Description

Funding
Source?

Impacts

Cost
($1000's) Schedule

Carquinez Bridge
Replacement
04-013014

No approved contract change orders for
December 2001.

Subtotal

South Approach and
Crockett Interchange
04-013054

No approved contract change orders for
December 2001.

Subtotal

Maintenance
Facility
04-013084

No approved contract change orders for
December 2001.

Subtotal

Totals for
December 20013

1 CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
numbers are cancelled or pending approval.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR DECEMBER 2001

SAN MATEO-HAYWARD BRIDGE

Impacts
Bridge/ CCoO L Funding Cost
Contract Number! CCO Description Source2 | ($1000's) | Schedule
Widen Roadway No approved contract change orders for
04-045034 December 2001.
Subtotal
Widen Trestle Contract is complete.
04-045014
Subtotal

Mini-Toll Plaza
04-045024

No approved contract change orders for
December 2001.

Totals for
December 20013

numbers are cancelled or pending approval.

2 Funding Source(s)

S = Supplemental work
C = Construction contingency

Approved CCO cost total is within the approved current contract budget.

CCO numbers are assigned as the CCOs are opened. Only approved CCOs are listed in Appendix B. Missing CCO
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date
Number Jun-00 Dec-01 Dec-01  Change (7/98 -10/01) Note
Northern Bridge Group

Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 4.0 4.0 0.0 3.4
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.7
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.2

Total South Approach 16.5 18.8 18.8 0.0 17.3
New Bridge
Capital Outlay Support 00603x 31.9 36.0 36.0 0.0 124
Capital Right of Way 006039 41 2.5 2.5 0.0 0.7
Capital Outlay 006034 247.3 306.7 306.7 0.0 0.0
Non-BATA Funding 0.0 10.1 10.1 0.0

Total New Bridge 283.3 355.3 355.3 0.0 13.2
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.3 10.3 0.0 43
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 29.7 29.7 0.0 0.0

Total Toll Plaza & Admin. 29.1 40.0 40.0 0.0 4.3
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 72
Capital Right of Way 006059 74 2.5 2.5 0.0 0.8
Capital Outlay 006054 43.2 51.3 51.3 0.0 0.0

Total I-680/MV I/C 61.4 69.5 69.5 0.0 8.0
1-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 25.7 25.7 0.0 10.6
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.2
Capital Outlay 006064 80.8 62.7 54.9 0.0 0.0
Non-BATA Funding 0.0 20.9 20.9 0.0

Total 1-680/1-780 I/C 101.2 110.9 103.1 0.0 11.8

1 Unaudited
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Appendix C — Project Cost Summary Details (cont’d)

Baseline Current  Current Expended
EA Budget Budget  Forecast Net to Date
Number Jun-00 Dec-01 Dec-01  Change (7/98 -10/01) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 74 74 0.0 0.9
Capital Right of Way 0.9 0.0 0.0 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 0.8

Total Other Budgeted Capital 36.1 374 37.4 0.0 1.6
Total Capital Outlay Support 78.2 99.0 99.0 0.0 38.8
Total Capital Right of Way 21.1 14.4 14.4 0.0 10.4
Total Capital Outlay 428.2 487.4 479.6 0.0 7.0
Non-BATA Funding 0.0 31.0 31.0 0.0 0.0
Project Contingency (BATA) 58.4 20.8 28.7 0.0

Total New Benicia-Martinez Bridge 586.0 652.8 652.8 0.0 56.2

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 477 47.7 0.0 29.8
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.0
Capital Outlay 013014 213.7 243.1 243.1 0.0 134.1
Total Replacement Bridge & 234.4 293.9 293.9 0.0 166.8
N. Approach
South Approach & Interchange ©)
Capital Outlay Support 01305x 22.7 324 32.4 0.0 14.7
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.5
Capital Outlay 013054 116.0 73.9 73.9 0.0 14.8
Total South Approach & I/C 143.7 111.3 111.3 0.0 34.0
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 4.8 48 0.0 3.2
Capital Right of Way 1.6 1.6 1.6 0.0 1.4
Capital Outlay 7.0 8.1 8.1 0.0 4.6
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 9.2
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 0.1
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 0.1
Notes

(a) Includes EA 00601%, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453%, 01301%, 01303*, 01304*

(c) Includes EA 01302%, 01305%, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Dec-01 Dec-01 Change (7/98 -10/01) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (Allocated and Unallocated) (e)
Capital Outlay Support 0.6 7.7 7.7 0.0 1.1
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 13.6 13.6 0.0 5.2
Total Other Budgeted Capital 11.2 22.8 22.8 0.0 6.3
Total Capital Outlay Support 43.7 96.8 96.8 0.0 489
Total Capital Right of Way 9.6 11.1 11.1 0.0 8.9
Total Capital Outlay 363.3 354.8 354.8 0.0 158.7
Project (BATA) Contingency 16.5 171 171 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 216.4
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation 63)
Capital Outlay Support 0438Ux 5.4 0.7 0.7 0.0 0.7
Capital Right of Way 043809 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 454 35.4 35.4 0.0 0.7
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Replacement

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.0
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 11.4 114 114 0.0
Total R-SR Bridge - Deck Replace 53.4 53.4 534 0.0 0.0
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 5.9 5.9 5.9 0.0 24 (8)
Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 1227.2 0.0 275.8
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130]*, 0130X*
(f) Includes EA 04382* 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C — Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Dec-01 Dec-01 Change (7/98 - 10/01) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 15.0 15.0 0.0 9.0 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 139.0 139.0 0.0 75.9
Total Widen Trestle 132.7 154.0 154.0 0.0 84.9
Widen Roadway
Capital Outlay Support 04503x 43 6.0 6.0 0.0 6.9
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.0 26.0 0.0 25.0
Total Widen Roadway 34.5 32.0 32.0 0.0 31.9
Construct Mini Toll Plaza
Capital Outlay Support 1.7 3.8 3.8 0.0 1.1
Capital Right of Way 04502x 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045029 44 6.3 6.3 0.0 0.4
Total Mini Toll Plaza 045024 6.1 10.1 10.1 0.0 1.5
Other Budgeted Capital (1)
Capital Outlay Support 1.6 6.8 6.8 0.0 1.9
Capital Right of Way 0.5 14 14 0.0 0.5
Capital Outlay 8.9 8.0 8.0 0.0 0.0
Total Other Budgeted Capital 11.0 16.3 16.3 0.0 24
Total Capital Outlay Support 15.5 31.6 31.6 0.0 18.9
Total Capital Right of Way 1.5 14 14 0.0 0.5
Total Capital Outlay 167.3 179.3 179.3 0.0 101.3
Project (BATA) Contingency 19.3 5.1 51 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 120.7
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0

Replacement Planting

Notes:
(h) Includes EA 00305%, 04501*
(i) Includes EA 04504*, 04505*, 04506*, 04507*, 04508*, 04509*
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Appendix C — Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Dec-01 Dec-01 Change (7/98 - 10/01) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 20.8 20.8 0.0 54
Capital Right of Way 233179 8.0 8.0 8.0 0.0 0.0
Capital Outlay 233174 70.3 70.3 70.3 0.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 251 251 0.0

Total I-880/SR-92 I/C Improve. 124.2 134.2 134.2 0.0 5.4
Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)

Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening @
Capital Outlay Support 00487x 44 47 47 0.0 3.7
Capital Right of Way 004879 1.3 0.1 0.1 0.0 0.0
Capital Outlay 004874 24.8 26.7 26.7 0.0 0.0
Project (BATA) Contingency 3.3 24 2.4 0.0

Total Bayfront Expressway (SR-84) 33.8 33.8 33.8 0.0 3.7
Total Dumbarton Bridge W. Approach 37.6 37.6 37.6 0.0 7.4
Total Southern Bridge Group 365.7 389.6 389.6 0.0 1335

Notes:
(G) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocations

() Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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